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M E M O R A N D U M 

To:  Joseph Martella, RIDEM 
James Ball, RIDEM 

From: Dave Rusczyk, GZA 
Jim Clark, GZA 

CC:  Kenneth Lento, National Grid  

Date: May 13, 2019 

Re: Site Response Action Status Report – April 1 to April 30, 2019 
Former Tidewater Facility 
Pawtucket, Rhode Island 
RIDEM Case No. 95-022 / Site Remediation File No. SR-26-0934 

The following summarizes response actions completed at the Former Tidewater Facility for the period 
April 1 through April 30, 2019, as well as planned future activities.   

SITE ACTIVITIES PERFORMED 

 GZA performed bi-weekly Site visits to document security conditions and sheen observations, 
if present.  

 On April 2, 2019, GZA submitted a letter to RIDEM describing certain modifications to the Site 
remedy. 

 GZA performed a quarterly NAPL gauging and recovery event on April 3 and 4, 2019.  

 On April 19, 2019, GZA and National Grid participated in a remedial pre-application permit 
meeting with CRMC and RIDEM. 

 On April 22, 2019, GZA obtained a CRMC - Finding of No Significant Impact assent for the 
performance of additional test pitting activities along the shoreline of the river to evaluate 
the potential presence of active drain pipes.   

 On April 24, 2019, a subcontractor performed a non-intrusive geophysical survey to locate 
and trace potential below grade utilities along the riverbank to facilitate the design of the 
remedy.   

FUTURE RESPONSE ACTION WORK/SCHEDULE 

 Continue Site visits to document security conditions and sheen observations. 

 Performance of a survey and test pits along the shoreline of the river to evaluate the potential 
presence of active drain pipes and other utilities.   

 Submittal of a Remedial Action Work Plan (RAWP) Addendum in response to RIDEM’s 
February 8, 2019 RAWP Comment Letter. 

If you have any questions, please contact GZA (860-858-3110) or National Grid (Kenneth Lento at 780-
907-3655). 
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